

Weekly Progress Report (Form-3)


Project Repository: SKIT-CS-2023-2027-27 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-10) | Generated On: September 17, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
b230338fyp	4 (19.0%)	+2,687	-229	2,458	2 days
b230663-crypto	6 (28.6%)	+582	-22	560	1 days
Kashish303	6 (28.6%)	+142,774	-0	142,774	1 days
b231306-glitch	5 (23.8%)	+379	-14	365	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: b230338fyp — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-18	83d664b	feat(backend): Phase 2 - Faculty module (gradebook, attendance, at-risk radar, intervention)	____ / 10
2026-09-18	4b79de3	feat(backend): Phase 2 - Student module (profile, academics, skills, placement)	
2026-09-18	4d16f6a	feat(backend): migrate to Prisma ORM (Kashish's schema_v2 layer)	
2026-09-11	11841d6	feat(backend): Phase 1 - Postgres connection, JWT auth, and RBAC	

Student: b230663-crypto — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	c2960ed	feat(frontend): build HOD dashboard and routes	____ / 10
2026-09-17	d5b666a	feat(frontend): build placement statistics page	
2026-09-17	b622fd9	feat(frontend): build batch comparison page	
2026-09-17	45ca4b0	feat(frontend): add HOD analytics data layer	
2026-09-17	8b17ebd	feat(frontend): add reusable progress bar component	
2026-09-17	00baf9a	feat(frontend): add HOD analytics charts	

Student: Kashish303 — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	cd8670c	Add UEI backend with Prisma ORM	____ / 10
2026-09-17	a4d5734	Add v2 CSV datasets	
2026-09-17	16a243b	Add v2 ER diagram	
2026-09-17	9b509aa	Add v2 seed dataset	
2026-09-17	004b89f	Add v2 database seed	
2026-09-17	b26c849	Add v2 database schema	

Student: b231306-glitch — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	a42d0dd	fix(ml): load model lazily for API error handling	____ / 10
2026-09-17	8324fb9	test(ml): add dataset prediction and API tests	
2026-09-17	49e6bb3	feat(api): add response schema and model error handling	
2026-09-17	2d01a5b	fix(ml): make analysis scripts use project-relative paths	
2026-09-16	36edc17	feat(api): expose ML risk prediction through FastAPI	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____