

Weekly Progress Report (Form-3)


Project Repository: SKIT-CS-2023-2027-27 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-03) | Generated On: September 10, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Katyayini Sharma	11 (47.8%)	+7,206	-4,475	2,731	4 days
b230338fyp	1 (4.3%)	+112	-0	112	1 days
Kashish303	4 (17.4%)	+720	-178	542	1 days
janvigupta14	7 (30.4%)	+3,720	-0	3,720	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Katyayini Sharma — 11 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	9dc788f	feat(ml): add dataset quality and leakage checks	____ / 10
2026-09-09	841f67a	feat(ml): validate prediction response	
2026-09-09	e8b32d5	feat(ml): finalize dataset paths and input validation	
2026-09-04	bc673e6	chore: update ML ignore rules	
2026-09-04	faacd57	refactor: rename project folder	
2026-09-04	290e431	feat(ml): add model robustness checks	
2026-09-04	c36a928	feat(ml): add label analysis and final model evaluation	
2026-09-04	c891f08	feat(ml): add dataset audit and cross-validation	
2026-09-03	07477d7	feat(ml): add risk prediction and SHAP explanations	
2026-09-03	865535b	feat(ml): add UEI risk modeling baseline and SHAP analysis	
2026-09-03	8ea3e03	Configure ML data and model gitignore	

Student: b230338fyp — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-04	95f3ba6	feat(backend): finalize SRS, API boundaries, and initialize core Node.js architecture	____ / 10

Student: Kashish303 — 4 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	d521337	Update database structure and final dataset	_____ / 10
2026-09-03	af20595	docs: add Form-3 weekly progress report	
2026-09-03	48390ba	fix(ci): correct report generator path	
2026-09-03	83a9f63	ci: add automated Form-3 weekly reporting workflow	

Student: janvigupta14 — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-03	ee2a6f7	chore(frontend): add vite defaults, public assets, and readme	_____ / 10
2026-09-03	ce6b1bb	feat(frontend): scaffold HOD dashboard for sprint 5	
2026-09-03	48dbb76	feat(frontend): build student dashboard with CGPA chart and digital twin timeline	
2026-09-03	fa4c09d	feat(frontend): add auth context stub and route configuration	
2026-09-03	51f794f	feat(frontend): build sidebar, navbar, and dashboard layout shell	
2026-09-03	7216a61	feat(frontend): add design tokens and shared utility helpers	
2026-09-03	e850653	chore(frontend): initialize vite react project with tailwind, router, recharts	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____