

Weekly Progress Report (Form-3)


Project Repository: SKIT-CS-2023-2027-27 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-09-10) | Generated On: September 17, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
b231306-glitch	5 (55.6%)	+379	-14	365	2 days
b230338fyp	1 (11.1%)	+1,816	-13	1,803	1 days
Kashish303	1 (11.1%)	+0	-0	0	1 days
b230663-crypto	2 (22.2%)	+111	-60	51	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: b231306-glitch — 5 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-17	a42d0dd	fix(ml): load model lazily for API error handling	____ / 10
2026-09-17	8324fb9	test(ml): add dataset prediction and API tests	
2026-09-17	49e6bb3	feat(api): add response schema and model error handling	
2026-09-17	2d01a5b	fix(ml): make analysis scripts use project-relative paths	
2026-09-16	36edc17	feat(api): expose ML risk prediction through FastAPI	

Student: b230338fyp — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-11	11841d6	feat(backend): Phase 1 - Postgres connection, JWT auth, and RBAC	____ / 10

Student: Kashish303 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	119ea72	Rename database dataset file	____ / 10

Student: *b230663-crypto* — 2 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-10	adb90db	fix(frontend): improve responsive navigation	____ / 10
2026-09-10	dd4676b	fix(frontend): improve digital twin timeline responsiveness	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____