


Weekly Progress Report (Form-3)

Project Repository: SKIT-CS-2023-2027-27 | Branch: main
Evaluation Window: Last 7 Days (Since 2026-09-17) | Generated On: September 24, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
b231306-glitch	7 (41.2%)	+92	-20	72	3 days
b230622-kashish	6 (35.3%)	+2,006	-174	1,832	1 days
b230338fyp	4 (23.5%)	+1,012	-218	794	2 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: b231306-glitch — 7 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	7873842	test(ml): cover missing model handling	____ / 10
2026-09-24	1c616e7	test(ml): enforce prediction risk levels	
2026-09-24	c0b4397	test(api): cover CORS preflight	
2026-09-24	8b13814	feat(api): add CORS middleware	
2026-09-24	6c095da	fix(api): stabilize risk prediction endpoint	
2026-09-23	40cf9ad	fix(ml): use three-class risk levels	
2026-09-18	5e60056	docs(ml): add ML service documentation	

Student: b230622-kashish — 6 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	028dd0b	Add files via upload	____ / 10
2026-09-24	2d92243	Add files via upload	
2026-09-24	e90aa86	Delete Database/UEI_Go2_Week2_Documentation.pdf	
2026-09-24	862ebc0	Add files via upload	
2026-09-24	5a78543	Delete Database/UEI_ER_Diagram_Styled.png	
2026-09-24	e3706ec	Add files via upload	

Student: *b230338fyp — 4 commit(s)*

Date	Hash	Commit Message	Mentor Marks (/10)
2026-09-24	1102488	feat(backend): HOD module (overview, academics, risk, batches, placement)	_____ / 10
2026-09-18	83d664b	feat(backend): Phase 2 - Faculty module (gradebook, attendance, at-risk radar, intervention)	
2026-09-18	4b79de3	feat(backend): Phase 2 - Student module (profile, academics, skills, placement)	
2026-09-18	4d16f6a	feat(backend): migrate to Prisma ORM (Kashish's schema_v2 layer)	

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____